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SCOPE OF PROJECT:  This project involves the design of waterline, sanitary sewer, storm drainage and 
streets.  Financing for the project may be a blend of special assessments and capital cost recovery fees. 
Addition to the City’s infrastructure will be 3,800 feet of waterline, 1,350 feet of sewer line, 1,600 feet of 
storm systems and 0.32 miles of public streets. 
 

STATUS OF PROJECT:  City Commission has authorized this project to proceed.  City staff is working to 
close dedication of right-of-way and utility/drainage easements. 
 
 
 

 
 
 

 
 
 
 
 
 
 

SCOPE OF PROJECT:  This project involves the total redesign of South Ohio Street from Magnolia 
Road to Schilling Road.  KDOT is administering the project through a $2.3 million grant to the City.  The 
existing 2-lane rural road will be converted to a 4-lane urban street with improved drainage. 
 
STATUS OF PROJECT:  Design is 100% complete.  A hike/bike path was added to the design.  Land 
acquisition is underway.  A KDOT bid letting is scheduled in November, 2007 subject to right of way 
acquisition.  The majority of construction will take place in 2008. 
 

PROJECT NO. 06-1593 
WEST DIAMOND DRIVE INFRASTRUCTURE IMPROVEMENTS 
 
DESIGNER:    McPherson Engineering and Land 
     Surveying Services 
ESTIMATED PROJECT COST: $825,000 

PROJECT NO. 03-1402 
SOUTH OHIO CORRIDOR IMPROVEMENTS 
 
DESIGNER:    Wilson & Company, Salina 
ESTIMATED PROJECT COST: $3 million 



Engineering ♦ Streets ♦ Flood Control ♦ Traffic Control   
Central Garage ♦ Sanitation ♦ Landfill  

 
Our Mission is to Build and Maintain a Clean, Safe Community 

City of Salina Design Projects 
Page 2 

 

 

 

 
 
 
 
 
 
 

 
SCOPE OF PROJECT:  This project involves the redesign of the intersection of Broadway Boulevard 
and Hageman Avenue.  The project is made possible through a transportation safety grant provided by 
KDOT, due to the classification of this intersection as a high accident location.  The removal of the 
pedestrian bridge at this location is a key component of this project. 
 
STATUS OF PROJECT:  Design is complete.  City staff conducted a pubic forum in October.  Right-of-
Way acquisition is underway.  A KDOT bid letting is scheduled for December, 2007.  Additional public 
comment regarding pedestrians, specifically students, has been addressed through a pedestrian study.  
Additional sidewalk locations were added to the 2007 sidewalk project to provide a solution.  
 
 

 
 
 
 

 
 
 

 

 
SCOPE OF PROJECT:  This project includes the total redesign of East Pacific Avenue from Front Street 
to the point of contact with the North Ohio Street Overpass Project.  The new roadway will be a 2-lane 
urban street design with enhanced drainage systems. 
 
STATUS OF PROJECT: Utility conflicts are being resolved.  The bid letting will take place in 2008. 
 
 

 
 
 
 
 
 

 
PROJECT NO. 05-1538 
BROADWAY/HAGEMAN INTERSECTION IMPROVEMENTS 
 
DESIGNER:    Wilson & Company, Salina 
ESTIMATED PROJECT COST: $500,000 

PROJECT NO. 05-1528 
PACIFIC AVENUE IMPROVEMENTS 
 
DESIGNER:    Wilson & Company, Salina 
ESTIMATED PROJECT COST: $300,000 
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SCOPE OF PROJECT:  This project involves a 50/50 KDOT transportation enhancement grant to 
improve the North Ninth Street and West Crawford Street entryways by converting the existing asphalt 
medians to landscaped medians, improving the landscaping at the interstate interchanges and installing 
wayfinding signage. 
 
STATUS OF PROJECT:  The wayfinding master plan is 90% complete.  The landscaping design is 
currently under review.  It is hoped that the installation of the project can begin in the Spring of 2008. 
 
 

 
 
 
 
 

 
 

 
 
 
 
 
 
 

 
SCOPE OF PROJECT:  This project involves the redesign of approximately 1.25 miles of South Ninth 
Street from Belmont Boulevard to Water Well Road to an urban arterial street with improved pavement, 
storm drainage and landscaped medians.  The project has been divided into two phases.  Phase 1 is 
from Belmont to Riffle.  Phase 2 is from Riffle to Water Well Road. 
 
STATUS OF PROJECT:  Design is approximately 50% complete.  Phase 1 of this project is scheduled 
for bidding and construction in 2008.  Phase 2 will be at a future date, likely around 2010.  With the 
rescheduling of the S. Ohio Project, staff is evaluating the traffic impacts associated with having both S. 
9

th
 and S. Ohio under construction at the same time. 

 
 

 
 

PROJECT NO. 05-1550 
WAYFINDING SIGNAGE/KDOT ENHANCEMENTS 
 
DESIGNER:    Guidance Pathway Systems,  
     Indian Orchard, Massachusetts 
ESTIMATED PROJECT COST: $413,000 

 
PROJECT NO. 06-1579 
SOUTH NINTH STREET CORRIDOR IMPROVEMENTS 
 
DESIGNER:    Wilson & Company, Salina 
ESTIMATED PROJECT COST: $ 5 million 
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SCOPE OF PROJECT:  This project involves the design of approximately 3,300 feet of 12” inch public 
waterline to loop the Phase I waterline that is currently under construction.  This line has the potential to 
serve properties along West North Street between Broadway Boulevard and the Salina Flood Control 
Levee. 
 
STATUS OF PROJECT:  Design is complete, and under final staff review.  If approved by the City 
Commission, construction would take place in early 2008. 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
SCOPE OF PROJECT:  This project is part of the City’s annual Sanitary Sewer System Enhancement 
Program.  This program is meant to address existing sanitary sewer lines that have reached the end of 
their useful life and have a high maintenance history.  Locations for this year include Front Street, 
Cherokee, West Crawford, South Second, and West State.  
 
STATUS OF PROJECT:  Under design and review. 
 
 
 

 
 

PROJECT NO.  06-1591 
WEST NORTH STREET WATER IMPROVEMENTS 
 
DESIGNER:    Wilson & Company, Salina 
ESTIMATED PROJECT COST: $365,000 
 

PROJECT NO.  06-1611 
2006 SANITARY SEWER LINE REPLACEMENTS 
 
DESIGNER:    City staff 
ESTIMATED PROJECT COST: $318,500 
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SCOPE OF PROJECT:  This project is to study the effects of drainage improvement projects on the 
City’s 1986 Flood Insurance Risk Maps and to update the 100 year mapped flood plain boundaries in 
Salina and Saline County. 
 
STATUS OF PROJECT:  Draft version of the updated Flood Plain maps are awaiting FEMA certification 
of the Flood Control Levee.  City staff is working closely with the consultant and Kansas DWR staff.  
Survey of the levee by the Corps of Engineers has been completed. 
 
 
 
 
 
 
 
 
 
 

 
SCOPE OF PROJECT:  This project includes complete reconstruction of approximately 425’ dead end 
street that impacts six property owners.  The roadway will be re-constructed to the City of Salina public 
street standards.  A special assessment benefit district will be established. 
 
STATUS OF PROJECT:  Survey is complete and design is underway. 
 
 

 
 
 
 
 

PROJECT NO.  06-1589 
FEMA FLOOD PLAIN REMAPPING 
 
DESIGNER:    URS  Corporation 
ESTIMATED PROJECT COST: $290,000 Total - $20,000 City of   
                                                      Salina; $270,000 grant from          
                                                      FEMA and Kansas DWR 

PROJECT NO.  06-1604 
UN-NAMED STREET (OFF CENTENNIAL ROAD) 
 
DESIGNER:    City staff 
ESTIMATED PROJECT COST: $98,000 
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SCOPE OF PROJECT:  This project involves the design of storm drainage improvements along Prescott 
Avenue between Santa Fe Avenue and Second Street.  The design is intended to replace undersized 
and dilapidated storm sewer pipeline in an effort to improve drainage and flood protection in this area. 
 
STATUS OF PROJECT:  The project is under design.  A bid letting for this project is projected for Spring 
of 2008. 
 
 

 
 

 
 
 
 
 
 
 
 

 
SCOPE OF PROJECT:   This project includes installation of enhanced landscaping features on the North 
Ohio Street Overpass Project.  These features include the North Gateway, the South Gateway and more 
plantings throughout the corridor.   
 
STATUS OF PROJECT:  A bid letting was conducted January 30, 2007.  Coordination with the overpass 
contractor should allow for some installation yet year. 
 

 
 
 
 
 
 

 
 
 

PROJECT NO.  06-1610 
PRESCOTT STORM DRAINAGE IMPROVEMENTS 
 
DESIGNER:    City staff 
ESTIMATED PROJECT COST: $300,000 

PROJECT NO. 00-1248 
ADDITIONAL PROJECT AESTHETICS – NORTH OHIO STREET 
 
DESIGNER:                                  Wilson & Company, Salina 
ESTIMATED PROJECT COST:    $300,000   



Engineering ♦ Streets ♦ Flood Control ♦ Traffic Control   
Central Garage ♦ Sanitation ♦ Landfill  

 
Our Mission is to Build and Maintain a Clean, Safe Community 

City of Salina Design Projects 
Page 7 
 
 
 

 
 

 
 
 
 
 
 

 
SCOPE OF PROJECT:  This project involves the design of water lines, sanitary sewer lines, storm water 
drainage and streets.  Financing of this project is through special assessments.  This project will add 
1,800 feet of water line, 1,300 feet of sanitary sewer, 300 feet of storm sewer line and 0.59 miles of 
public streets.  Twenty-five residential home lots will be developed. 
 
STATUS OF PROJECT:  This project is in the construction phase. 
 
 

 
 
 

 
 
 
 
 
 
 
 

 
SCOPE OF PROJECT:  This project involves the design of 600 ft. of sanitary sewer line, manholes and 
all appurtenances.  Financing of this project will be via 12-6a public financing.  The effected 
neighborhood has asked the city to replace the current private system due to health concerns caused by 
system failures. 
 
STATUS OF PROJECT:  City Commission approved the petition for this project September 10, 2007.  A 
bid date of October 9

th
 has been set. 

 
 

 
 
 

PROJECT NO.  07-2643 
MAGNOLIA HILLS ESTATES PHASE 2 INFRASTRUCTURE 
IMPROVEMENTS 
  
DESIGNER:                                Campbell and Johnson   
ESTIMATED PROJECT COST:  $567,000 

PROJECT NO. 07-2659 
GLEN AVENUE SANITARY SEWER IMPROVEMENT 
 
DESIGNER:                       City of Salina Staff   
ESTIMATED PROJECT COST: $288,160  


